

RINGKASAN KONTRAK

1. Pekerjaan : **Peningkatan Kualitas Kawasan Kumuh Lekobalo Kota Gorontalo**

Lokasi	:	
No. SPPBJ	:	HK.01.01/Pp6.PKPG.KP/SPPBJ/320/2025
Tgl. SPPBJ	:	30 Oktober 2025
No. SPMK	:	HK.01.01/Pp6.PKPG.KP/SPMK/325/2025
Tgl. SPMK	:	31 Oktober 2025
No. Kontrak	:	HK.01.01/Pp6.PKPG.KP/SP/324/2025
Tgl. Kontrak	:	31 Oktober 2025
Nilai Kontrak	:	Rp. 3,928,048,000.00
Kontraktor	:	CV. LIUNTUHASENG BROTHERS
Waktu Pelaksanaan	:	60 Hari kalender
No. Kontrak Add 1	:	HK.01.01/Pp6.PKPG.KP/ADD/338.a/2025
Tgl. Kontrak Add 1	:	03 November 2025
Nilai Kontrak Add 1	:	Rp. 3,928,048,000.00
Waktu Add 1	:	60 Hari kalender
No. Kontrak Add 2	:	HK.01.01/Pp6.PKPG.KP/ADD/464/2025
Tgl. Kontrak Add 2	:	05 Desember 2025
Nilai Kontrak Add 2	:	Rp. 3,928,048,000.00
Waktu Add 2	:	60 Hari kalender
No. Kontrak Add 3	:	HK.01.01/Pp6.PKPG.KP/ADD/568/2025
Tgl. Kontrak Add 3	:	29 Desember 2025
Nilai Kontrak Add 3	:	Rp. 3,928,048,000.00
Waktu Add 3	:	110 Hari kalender
No. Kontrak Add 4	:	HK.01.01/Pp6.PKPG.KP/ADD/21.a/2026
Tgl. Kontrak Add 4	:	18 Februari 2026
Nilai Kontrak Add 4	:	Rp. 3,928,048,000.00
Waktu Add 4	:	150 Hari kalender
No. BAST	:	HK.01.01/Pp6.PKPG.KP/BASTPP/161/2026
Tgl. BAST	:	29 Maret 2026
Sumber Dana	:	APBN
Akta Pendirian	:	No. -3- Notaris :
	:	Tgl.
Alamat	:	
NPWP	:	*) Fc NPWP
Direktur	:	
Bank	:	
No. rekening	:	*) Fc Rekening
Kode Pos	:	